
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/04/2002

ESTIMATE SUMMARY 06:59:18

CONTID: C13275         ESTIMATE NO: 0009 PROG 1999

PCN: 13275-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 AT 96TH, RECONSTRUCTION PERCENT TIME:

PROJECT NO: IM 0761-182                   

I76 AT 96TH, RECONSTRUCTION

NAME OF ROAD: I76

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 08/31/2002 DATE TIME STARTED 11/07/2001

10100 DALLAS STREET DATE LET 09/06/2001 DATE WORK BEGAN

 DATE AWARDED 09/27/2001 DATE TIME STOPPED 11/18/2002

 DATE CONTRACT EXECUTED 10/29/2001 DATE ACCEPTED 11/18/2002

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 11/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,069,892.13 PARTICIPATING $ $ 706,308.63

AWARD PROJECT AMT: 4,343,434.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-77,686.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,423.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.28

WORK DAYS

WORK DAYS

62.13%

2,298,563.87

706,308.63

628,622.03

623,198.71

$

$

$

$

3,771,328.26

0.00

3,771,328.26

35,235.66

3,806,563.92

-22,861.62

0.00

3,783,702.30

0.00

AMOUNT DUE 3,783,702.30 623,198.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 623,198.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

173.0 TIME ALLOW: 221

ORIG TIME ALLOW: 200
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 5.000

1.000

202-00001  
 

7.000

EACH

1,000.00000 6,000.006.000

1,000.00

0010 REMOVAL OF SLOPE AND DITCH PAVING 120.000

9.000

202-00026  
 

129.000

SY  

7.00000 903.00129.000

63.00

0015 REMOVAL OF PIPE 22.000

64.000

202-00035  
 

86.000

LF  

18.00000 1,548.0086.000

1,152.00

0020 REMOVAL OF CURB 0.000

997.000

202-00201  
 

997.000

LF  

6.00000 5,982.00997.000

5,982.00

0025 REMOVAL OF CONCRETE PAVEMENT 49,567.330

7,445.000

202-00210  
 

57,012.000

SY  

2.60000 148,232.0657,012.330

19,357.00

0030 REMOVAL OF ASPHALT MAT 863.000

5,073.000

202-00220  
 

8,410.000

SY  

5.00000 29,680.005,936.000

25,365.00

0035 *REMOVAL OF PAVEMENT MARKING 9,071.000

0.000

202-00250  
 

18,908.000

SF  

2.10000 19,049.109,071.000

0.00

0040 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

5,250.00000 5,250.001.000

0.00

0045 *REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

7.000

EACH

63.00000 126.002.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 675.000

0.000

202-01130  
 

675.000

LF  

4.50000 3,037.50675.000

0.00

0055 REMOVAL OF GUARDRAIL TYPE 4 597.000

0.000

202-01140  
 

597.000

LF  

5.50000 3,283.50597.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 10.000

0.000

202-01300  
 

10.000

EACH

160.00000 1,600.0010.000

0.00

0065 PLUG CULVERT 1.000

0.000

202-04001  
 

3.000

EACH

950.00000 950.001.000

0.00

0070 CLEAN CULVERT 0.000

0.000

202-04002  
 

3.000

EACH

550.00000 0.000.000

0.00

0075 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 18,148.800

4,083.480

203-00010  
 

24,595.000

CY  

10.00000 222,322.8022,232.280

40,834.80

0080 BLADING 12.500

0.000

203-01500  
 

13.000

HOUR

110.00000 1,375.0012.500

0.00

0085 BACKHOE 0.000

0.000

203-01510  
 

0.000

HOUR

90.00000 0.000.000

0.00

0090 POTHOLING 13.000

2.000

203-01597  
 

15.000

HOUR

200.00000 3,000.0015.000

400.00

0095 TOPSOIL 1,065.000

0.000

207-00205  
 

2,130.000

CY  

7.50000 7,987.501,065.000

0.00

0100 *EROSION BALES (WEED FREE) 15.000

0.000

208-00011  
 

68.000

EACH

12.60000 189.0015.000

0.00

0105 *SILT FENCE 3,289.000

0.000

208-00020  
 

3,289.000

LF  

1.30000 4,275.703,289.000

0.00

0110 *STORM DRAIN INLET PROTECTION 6.000

0.000

208-00050  
 

8.000

EACH

170.00000 1,020.006.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,250.00000 2,500.002.000

0.00

0120 SEDIMENT REMOVAL AND DISPOSAL 0.600

0.200

208-00100  
 

1.000

L S 

7,000.00000 5,600.000.800

1,400.00

0125 EROSION CONTROL SUPERVISOR 0.736

0.083

208-00200  
 

1.000

L S 

3,700.00000 3,030.300.819

307.10

0130 *RESET LIGHT STANDARD 5.000

0.000

210-00750  
 

6.000

EACH

1,890.00000 9,450.005.000

0.00

0135 RESET GUARDRAIL TYPE 4 660.000

1,480.000

210-01140  
 

2,210.000

LF  

5.00000 10,700.002,140.000

7,400.00

0140 MODIFY INLET 1.000

0.000

210-04020  
 

2.000

EACH

1,250.00000 1,250.001.000

0.00

0145 *SEEDING (NATIVE) 2.690

0.000

212-00006  
 

8.700

ACRE

780.00000 2,098.202.690

0.00

0150 *MULCHING (WEED FREE) 2.690

0.000

213-00003  
 

8.700

ACRE

315.00000 847.352.690

0.00

0155 MULCH TACKIFIER 269.000

0.000

213-00061  
 

873.000

LB  

2.00000 538.00269.000

0.00

0160 *HEALTH AND SAFETY OFFICER 21.000

0.000

250-00110  
 

22.000

HOUR

80.00000 1,680.0021.000

0.00

0165 AGGREGATE BASE COURSE (CLASS 6) 9,030.400

1,492.460

304-06007  
 

11,379.000

CY  

14.50000 152,581.4710,522.860

21,640.67
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PCN: 13275-BID    ESTIMATE RUN

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE ABC (CLASS 6) 2,258.600

-1,492.461CY  

7.60000 5,822.66766.139

-11,342.70

0170 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 55.080

0.000

403-00720  
 

276.140

TON 

100.00000 5,508.0055.080

0.00

0175 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 810.680

92.720

403-33841  
 

903.420

TON 

65.00000 58,721.00903.400

6,026.80

0180 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 1,102.840

427.280

403-33871  
 

2,751.610

TON 

42.00000 64,265.041,530.120

17,945.76

0185 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.00000 0.000.000

0.00

0190 PORTLAND CEMENT CONCRETE PAVEMENT 5 YEAR WARRANTY 0.000

0.000

412-00101  
 

63,756.000

SY  

0.50000 0.000.000

0.00

0195 *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (12 1/2 
INCH) 

49,221.907

10,113.400

412-00125  
 

63,756.000

SY  

32.00000 1,898,729.8259,335.307

323,628.80

0195 MATERIAL ALLOWANCE DOWEL BARS AND LOAD TRANSFER 
DEVICES

0.000

0.000SY  

0.79300 0.000.000

0.00

0195 MATERIAL ALLOWANCE #57 AGGREGATE 14,597.091

-10,113.401SY  

3.19000 14,302.974,483.690

-32,261.75

0195 MATERIAL ALLOWANCE CONCRETE SAND 14,597.089

-10,113.399SY  

1.58000 7,084.234,483.690

-15,979.17

0195 MATERIAL ALLOWANCE DOWELS AND BASKETS 14,597.084

-10,113.397SY  

1.79000 8,025.804,483.687

-18,102.98
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *DRILLED CAISSON (42 INCH) 34.000

0.000

503-00042  
 

34.000

LF  

130.00000 4,420.0034.000

0.00

0205 *DRILLED CAISSON (48 INCH) 18.000

0.000

503-00048  
 

21.000

LF  

190.00000 3,420.0018.000

0.00

0210 RIPRAP (9 INCH) 9.000

0.000

506-00209  
 

32.000

CY  

115.00000 1,035.009.000

0.00

0215 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

0.000

CY  

560.00000 0.000.000

0.00

0220 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 113.250

0.000

507-00400  
 

246.300

TON 

175.00000 19,818.75113.250

0.00

0225 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,524.000

2.000

603-01185  
 

1,548.000

LF  

32.00000 48,832.001,526.000

64.00

0230 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 972.000

0.000

603-01245  
 

1,402.000

LF  

39.00000 37,908.00972.000

0.00

0235 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 91.000

0.000

603-02245  
 

91.000

LF  

79.00000 7,189.0091.000

0.00

0240 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

2.000

EACH

390.00000 0.000.000

0.00

0245 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000

0.000

603-05124  
 

1.000

EACH

490.00000 490.001.000

0.00

0250 INLET TYPE C (5 FOOT) 0.000

0.750

604-00305  
 

1.000

EACH

1,850.00000 1,387.500.750

1,387.50
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 VANE GRATE INLET (5 FOOT) 3.850

0.650

604-25005  
 

5.000

EACH

2,650.00000 11,925.004.500

1,722.50

0260 VANE GRATE INLET (DOUBLE) (5 FOOT) 4.700

1.300

604-26005  
 

7.000

EACH

3,400.00000 20,400.006.000

4,420.00

0265 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000

0.000

604-26010  
 

2.000

EACH

3,600.00000 7,200.002.000

0.00

0270 MANHOLE SLAB BASE (5 FOOT) 2.000

0.750

604-30005  
 

4.000

EACH

2,000.00000 5,500.002.750

1,500.00

0275 MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

2,650.00000 2,650.001.000

0.00

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 12.000

0.000

606-00301  
 

1,293.000

LF  

32.00000 384.0012.000

0.00

0285 GUARDRAIL TYPE 7 (STYLE CC) 400.000

2,545.000

606-00720  
 

52,555.000

LF  

28.00000 82,460.002,945.000

71,260.00

0290 *TRANSITION TYPE 3G 1.000

0.000

606-01370  
 

5.000

EACH

940.00000 940.001.000

0.00

0295 *END ANCHORAGE (FLARED) 1.000

0.000

606-02005  
 

5.000

EACH

1,380.00000 1,380.001.000

0.00

0300 CURB TYPE 6 (SECTION M) 58.000

0.000

609-60011  
 

122.000

LF  

11.00000 638.0058.000

0.00

0305 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

33.000

EACH

23.00000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

2.000

EACH

24.00000 0.000.000

0.00

0315 *DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

69.000

EACH

12.00000 0.000.000

0.00

0320 *DELINEATOR (TYPE III) (BARRIER) 0.000

0.000

612-00023  
 

2.000

EACH

13.00000 0.000.000

0.00

0325 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 286.000

1,300.000

613-01200  
 

1,586.000

LF  

12.50000 19,825.001,586.000

16,250.00

0330 *WIRING 0.300

0.500

613-10000  
 

1.000

L S 

1,550.00000 1,240.000.800

775.00

0335 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

32.000

SF  

21.00000 0.000.000

0.00

0340 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

578.000

SF  

18.00000 0.000.000

0.00

0345 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

35.000

LF  

32.00000 0.000.000

0.00

0350 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

78.000

LF  

28.00000 0.000.000

0.00

0355 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

2.000

EACH

950.00000 0.000.000

0.00

0360 *SIGN BRIDGE STRUCTURE (60 TO LESS THAN 65 FOOT FRAME) 0.000

0.000

614-10600  
 

0.000

EACH

32,500.00000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 0.000

0.000

614-60300  
 

1.000

EACH

18,500.00000 0.000.000

0.00

0370 IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

2.000

EACH

26,000.00000 0.000.000

0.00

0375 EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

615-00050  
 

2.000

EACH

2,600.00000 2,600.001.000

0.00

0380 *CONSTRUCTION SURVEYING 0.834

0.082

625-00000  
 

1.000

L S 

50,000.00000 45,800.000.916

4,100.00

0385 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

203,465.54000 203,465.541.000

0.00

0390 PUBLIC INFORMATION SERVICES 0.500

0.250

626-01000  
 

1.000

L S 

5,500.00000 4,125.000.750

1,375.00

0395 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

92.000

GAL 

190.00000 0.000.000

0.00

0400 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 359.580

0.000

627-00012  
 

397.000

GAL 

36.00000 12,944.88359.580

0.00

0405 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

1,397.000

SF  

11.50000 0.000.000

0.00

0410 FLAGGING 1,679.000

344.500

630-00000  
 

2,580.000

HOUR

21.00000 42,493.502,023.500

7,234.50

0415 TRAFFIC CONTROL INSPECTION 124.500

5.000

630-00007  
 

159.000

DAY 

160.00000 20,720.00129.500

800.00
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 TRAFFIC CONTROL MANAGEMENT 109.000

16.000

630-00012  
 

164.000

DAY 

280.00000 35,000.00125.000

4,480.00

0425 FLASHING BEACON (PORTABLE) 4.000

3.200

630-80001  
 

8.000

EACH

1,400.00000 10,080.007.200

4,480.00

0430 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

1.600

630-80336  
 

4.000

EACH

250.00000 900.003.600

400.00

0435 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.500

6.000

630-80341  
 

15.000

EACH

90.00000 1,215.0013.500

540.00

0440 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000

25.600

630-80342  
 

64.000

EACH

120.00000 6,912.0057.600

3,072.00

0445 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

6.400

630-80343  
 

16.000

EACH

130.00000 1,872.0014.400

832.00

0450 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 95.000

76.000

630-80344  
 

190.000

SF  

25.00000 4,275.00171.000

1,900.00

0455 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

1.600

630-80358  
 

4.000

EACH

1,200.00000 4,320.003.600

1,920.00

0460 DRUM CHANNELIZING DEVICE 125.500

100.400

630-80360  
 

278.000

EACH

55.00000 12,424.50225.900

5,522.00

0465 CONCRETE BARRIER (TEMPORARY) 5,295.000

4,236.000

630-80370  
 

10,590.000

LF  

20.00000 190,620.009,531.000

84,720.00

0470 TRAFFIC CONE 140.000

112.000

630-80380  
 

280.000

EACH

14.00000 3,528.00252.000

1,568.00
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

1,000.00000 0.000.000

0.00

0480 IMPACT ATTENUATOR (TEMPORARY) 1.500

1.200

630-85010  
 

3.000

EACH

4,400.00000 11,880.002.700

5,280.00

0485 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

2,600.640

F A 

1.00000 0.000.000

0.00

0500 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

101,346.690

F A 

1.00000 0.000.000

0.00

0505 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0510 F/A OJT PILOT 1,178.400

775.200

700-70022  
 

2,785.200

F A 

1.00000 1,953.601,953.600

775.20

0515 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A OBTAIN POWER FROM XCEL ENERGY 0.000

0.000

700-70074  
 

540.140

F A 

1.00000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 36.300

0.000

700-70589  
 

70.950

F A 

1.00000 36.3036.300

0.00

0700 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP -968.520

0.000

900-00006  
 

-968.520

DOL 

1.00000 -968.52-968.520

0.00

0705 RES GDRAIL TY 4 CMO 003 - ADDITIONAL CROSSOVER PAVING 0.000

0.000

210-01140  
 

0.000

LF  

7.00000 0.000.000

0.00

0710 HBP (GR C) (ASPH) (C 75) (PG 64-28) CMO 003 - 
ADDITIONAL CROSSOVER PAVING

297.150

0.000

403-13342  
 

297.150

TON 

75.00000 22,286.25297.150

0.00

0715 ADDED ITEM (LUMP SUM)/ CMO 003 - ADDITIONAL CROSSOVER 
PAVING

1.000

0.000

900-00014  
 

1.000

L S 

1,065.00000 1,065.001.000

0.00

0720 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL INCIDENTS -450.000

0.000

900-00006  
 

-450.000

DOL 

1.00000 -450.00-450.000

0.00

0725 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT - OVERWEIGHT 
LOADS

-160.000

0.000

900-00006  
 

-372.000

DOL 

1.00000 -160.00-160.000

0.00

0730 HBP (PATCHING) (ASPH) ADD ITEM 403 - HBP (PATCH) 
(ASPHALT) (SPECIAL)

15.730

0.000

403-00720  
 

15.730

TON 

246.55000 3,878.2315.730

0.00

0740 SANDBLASTING MCR 101 - LINE ITEM 3 0.000

0.000

202-05150  
 

8,866.000

SF  

0.65000 0.000.000

0.00

0745 STR BKFL (FLOW-FILL) MCR 10 1- LINE ITEM 4 27.100

0.000

206-00065  
 

35.100

CY  

72.00000 1,951.2027.100

0.00

0750 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR PAVEMENT 
MARKING PAINT

-533.520

0.000

900-00006  
 

-533.520

DOL 

1.00000 -533.52-533.520

0.00
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 UNIFORMED TRAF CTRL PRICE ADJUSTMENT FOR UTC 0.000

0.000

630-00003  
 

-14.000

HOUR

45.00000 0.000.000

0.00

0760 GDRAIL TY 7 (STY CA) 0.000

0.000

606-00710  
 

2,541.000

LF  

28.00000 0.000.000

0.00

0765 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (SAND 
FILLED)(PLASTIC BARREL)

0.000

0.000

900-00007  
 

1.000

EACH

7,750.00000 0.000.000

0.00

0770 REM FENCE MCR 101 - LINE ITEM 6 590.000

0.000

202-01000  
 

1,282.000

LF  

1.05000 619.50590.000

0.00

0775 ADDED ITEM (LUMP SUM)/ MCR 101 - LINE ITEM 7 1.000

0.000

900-00014  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0780 CONST SURVEYING (HOUR) MCR 101 - LINE ITEM 8 2.500

3.000

625-00001  
 

6.000

HOUR

100.00000 550.005.500

300.00

0785 CANT STR (25 < 30) CMO 005 0.000

0.000

614-60250  
 

2.000

EACH

18,900.00000 0.000.000

0.00

0790 CONST SURVEYING CMO #006 - STORM SEWER MODIFICATIONS 0.000

0.000

625-00000  
 

1.000

L S 

2,235.00000 0.000.000

0.00

0795 MOBILIZATION CMO #006 - STORM SEWER MODIFICATIONS 0.000

0.000

626-00000  
 

750.000

L S 

1.00000 0.000.000

0.00

0800 F/A UTIL AND MAINT OF FIELD FACIL CMO 006 - STORM 
SEWER MODIFICATIONS

0.000

0.000

700-70195  
 

2,249.710

F A 

1.00000 0.000.000

0.00

0805 C AND G TY 2 I-B CURB & GUTTER TYPE 2 SECTON 1-B) 0.000

0.000

609-21010  
 

2,495.000

LF  

9.30000 0.000.000

0.00
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 F/A FORCE ACCOUNT (SAWCUTTING0 0.000

0.000

700-70036  
 

3,368.700

F A 

1.00000 0.000.000

0.00

0815 END ANCHOR TY 3D MCR 101 - LINE ITEM 10 0.000

0.000

606-01340  
 

2.000

EACH

440.00000 0.000.000

0.00

0820 GDRAIL TY 4 (P-P) MCR 101 - LINE ITEM 11 0.000

0.000

606-00465  
 

650.000

LF  

21.00000 0.000.000

0.00

CAT 3,644,491.71621,494.035,907,765.13CURRENT AMT0200 $ $ $

CAT NO0300 STR E-17-KT 

0540 REMOVAL OF SLOPE AND DITCH PAVING 53.000

0.000

202-00026  
 

54.000

SY  

7.00000 371.0053.000

0.00

0545 REMOVAL OF BRIDGE RAILING 459.000

0.000

202-00425  
 

459.000

LF  

13.00000 5,967.00459.000

0.00

0550 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 16.000

0.000

202-00503  
 

16.000

SY  

70.00000 1,120.0016.000

0.00

0555 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 9.300

0.000

507-00100  
 

10.100

CY  

320.00000 2,976.009.300

0.00

0560 BRIDGE COMPRESSION JOINT SEALER 164.000

162.000

518-00000  
 

326.000

LF  

44.00000 14,344.00326.000

7,128.00

0565 CONCRETE CLASS D 42.300

0.000

601-03000  
 

42.300

CY  

350.00000 14,805.0042.300

0.00

0570 REINFORCING STEEL (EPOXY COATED) 13,521.200

0.000

602-00020  
 

13,521.000

LB  

1.00000 13,521.2013,521.200

0.00
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PCN: 13275-BID    ESTIMATE RUN 09/04/2002

PROJECT: IM 0761-182                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:18

CUMULATIVE
AMOUNT

CAT NO0300 STR E-17-KT 

0575 BRIDGE RAIL TYPE 7 (SPECIAL) 938.500

0.000

606-10705  
 

935.000

LF  

80.00000 75,080.00938.500

0.00

0580 *2 INCH ELECTRICAL CONDUIT 960.000

0.000

613-00200  
 

960.000

LF  

6.30000 6,048.00960.000

0.00

CAT 134,232.207,128.00134,215.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0585 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0590 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0595 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0600 F/A FIELD COMMUNICATIONS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0735 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT - FIELD 
FACILITIES

-5.000

0.000

900-00006  
 

-4.000

DOL 

72.00000 -360.00-5.000

0.00

CAT 27,840.000.0027,912.00CURRENT AMT0400 $ $ $

$ 3,806,563.91628,622.03$6,069,892.13$CURRENT AMTPROJECT TOTAL


